

Status of development and deployment of Battery Energy Storage Systems (BESS) in India as on 30.06.2026

1. Status of BESS projects in India (≥ 1 MWh):

Status of BESS in India (≥ 1 MWh)				
S.No.	Category of Project	Number of Projects	Capacity (MW & MWh)	
			MW	MWh
1	In Operation [@]	18	2,927.85	8660.2
2	Under Construction [*]	45	15,754.44	42,530.32
3	Awarded Projects	31	11,747.30	38,425.20
4	In Tender Stage [#]	77	19,192.38	67,574.82
5	Total (1+2+3+4)	171	49,621.97	1,57,190.54

Source: India Energy Storage Alliance (IESA)

Note:

[@] The operation project capacity also include project which are grid connected and participating in merchant sale.

^{*} All the projects with PPA/BESPA signed are considered under construction.

[#] Also includes FDRE projects whose storage (BESS/PSP) capacity is yet to be finalised.

2. Year wise capacity addition profile of BESS projects:

Year	Year wise BESS project Capacity									
	In Operation/ Commissioned		Under Construction		Awarded Project		Under-Tendering		Total Capacity	
	MW	MWh	MW	MWh	MW	MWh	MW	MWh	MW	MWh
upto March 2025	84.50	215.60							84.50	215.60
2025-26	193.35	574.60							193.35	574.60
2026-27	2650.00	7870.00	6688.00	16680.50	0.00	0.00	125.90	503.00	9463.90	25053.50
2027-28			8271.44	24249.82	7787.30	24905.20	3707.70	16089.00	19766.44	65244.02
2028-29			795.00	1600.00	3960.00	13520.00	14158.78	46182.82	18913.78	61302.82
2029-30			0.00	0.00	0.00	0.00	1200.00	4800.00	1200.00	4800.00
Total	2927.85	8660.20	15754.44	42530.32	11747.30	38425.20	19192.38	67574.82	49621.97	157190.54

Note: Timeline for commissioning of under-construction, awarded, and under-tendering BESS projects has been estimated in reference with the guidelines issued by Ministry of Power for FDRE, Hybrid, RTC, and Standalone BESS projects.